

# KUJENGA MAISHA EAST AFRICA-KUMEA



**AUGUST, 2021**

**Progress Report for Baringo Floods Relief & Emergency Project**

Report Prepared by :Peter M. Okaka, Program Coordinator -KUMEA

## TABLE OF CONTENT

ITEM	PG
1.0 Executive Summary.....	2
2.0 Community Meetings & Engagements.....	3
3.0 Provision of foodstuff packages support to vulnerable households.....	4
4.0 Construction support for houses & shelter to vulnerable households and Schools affected by the floods....	6-7
5.0 Construction support for Sanitation improvements for displaced households.....	7

Annex 1: Photos for community meetings & engagements

Annex 2: Photos for food stuff support distribution to vulnerable households

Annex 3: Photos for construction of houses & shelter support to vulnerable households

Annex 4: Photos for construction of classrooms & dormitories for schools displaced by floods

## 1.0 EXECUTIVE SUMMARY

The project embarked on providing assistance to victims of floods in Baringo County. The purpose of the project was address flood mitigations by supporting vulnerable community members negatively affected by the floods and the schools affected by the floods and provide support in terms of relocating and provision of building materials for erection of temporary structures. Therefore, the project was based on addressing key challenges related to flooding based on the following rationale;

- a) Inadequate access to school facilities; Supporting the schools with construction materials to construct classrooms and dormitories to enhance learning and access to school facilities. Urgent requirements for iron sheets to be used for construction of temporary class rooms.
- b) Supply of food stuff-Support the schools with foodstuff to reduce hunger and ensure access to food supplies to schools affected by floods and reduce dependency on handouts
- c) Supply of canvas materials or iron sheets/timber & other building materials for temporary shelter -Inadequate shelter due to submerged homes/houses hence making families live in the open fields and exposed to mosquitoes therefore prone to malaria outbreaks & other respiratory illness
- d) Construction of temporary latrines- Inadequate sanitation facilities have contributed to open defecation hence the need to secure materials for construction of temporary latrines that can address the sanitation needs of the displaced communities and respective schools.

The initial project plan was to support 10no. schools but due part funding the schools were scaled down to 5no. and families benefitting from food support from 150no. to 75no. funding. The project covers schools and villages mostly affected by flooding in Baringo North and South sub countiesb . The report provides the progress achieved to date and the need to scale up support to implement the project in the remaining schools and the villages. The project was granted US\$ 10,000(Kshs. 1,000,000) to initiate project implementation. To this date 3no. schools have implemented the classrooms and dormitories,2no. schools are currently implementing -constructing the classrooms & dormitories while 75no. households have benefited from food packages supplied. Construction of houses has been initiated and 2no. households have done their constructions. We anticipate completion of the houses in the next 2weeks. Already 30no. households are being mobilized for sanitation improvements via Sanplat latrines.

Project team and the beneficiaries appreciate the funding for it has impacted positively on the lives of the vulnerable community members and the schools who have now access to decent shelter, secured food provision in times of hunger and access to improved sanitation.

We thank God for the support provided by HUMAN ACTIV for this noble funding for the project that alleviates human suffering by provision of food stuff, shelter and improved sanitation in time of need.

## **2.0 COMMUNITY MEETINGS & ENGAGEMENTS FOR PROJECT RELIEF SUPPORT**

To facilitate implementation of the relief support activities the project team organized meetings in the target villages to assess and plan relevant realistic actions. The villages targeted through consultation with local church leadership are as follows;

- a) Kapkirwok
- b) Soiyo
- c) Kampi ya Samaki
- d) Ngenyin
- e) Kipkimbirwo
- f) Kapundi

The purpose of targeting these villages was due their vulnerability. Several houses had been destroyed with floods and community access to food supplies proved to be difficult and inadequate due to destruction of their farm land and livelihoods.

Due to inadequate shelter the villagers had been affected by wild animals especially hippos which reside in flood prone areas and were constantly causing havoc to community members especially at night. Destruction of homes also affected access to sanitation since their latrines have collapsed and exposed the communities to diarrheal diseases.

Therefore, the purpose of the community was to agree on the following key aspects;

- a) Mobilization of local resources to support implementation of project activities i.e., contribution towards construction of houses by provision of walling materials and engagement of unskilled labor
- b) Mobilize for provision of sand, ballast and unskilled labour during the production of sanitation slabs for sanitation improvements for vulnerable households
- c) Identify vulnerable households for food stuff packages and relief support in the respective villages
- d) Identify artisan to engaged for latrine slab production
- e) Identify vulnerable households for the support of the housing project
- f) Develop implementation schedules of the various project components i.e., Relief food provision, Support school construction of new classrooms& dormitories, Construction of houses and Sanitation development at households' level.

### 3.0 PROVISION & SUPPORT OF FOOD PACKAGES TO VULNERABLE FAMILIES

The project provided food stuff to 75no. families from different villages. The provision of food stuff was meant to alleviate them from hunger since most of the community members could rely on food from their farms. Most their farms had been submerged in the floods and could not be accessed. Therefore, the foodstuff provided consisted of the following food packages per household family.

FOODSTUFF ITEM	QUANTITIES
1. Maize meal	6kg(3Packets)
2. Rice	2kg
3. Sugar	2kg
4. Wheat flour	2kg
5. Beans	2kg
6. Green grams	1kg
7. Cooking fat	2litres
8. Salt	200grams
9. Bar soap	2No.

The following are the individual vulnerable households who received the food packages from the project;

#### LIST VULNERABLE HOUSE HOLDS & BENEFICIRIES OF FOOD PACKAGES DISTRIBUTION

NAME OF HOUSEHOLDS	ID/NO	PHONE	VILLAGE
1. Chelimo Chelgat	11847718	0722982912	Salabani
2. Zakayo Kibet	20044505	0720891013	Salabani
3. Kandie Sylvia	22021252	0721949253	Salabani
4. Kipkochil Simeon	21026184	0723808599	Salabani
5. Vivian Korir	26194138	0710614480	Salabani
6. Kenneth Lemalo	5207041	0721262964	Salabani
7. William Ole Parkolwa	23249148	0708829508	Salabani
8. David Lemalo	659597		Salabani
9. Richard Lekuterer	708880	0795734594	Salabani
10. Mary Napir Kamama	33610339	0703782420	Salabani
11. Nicholas Parkolwa	33095544	0762296510	Salabani
12. Maryline Letiren	25615782	0712549013	Lomayan
13. Leserikoki Lebabai	0481800		Salabani
14. Rose N. Kiseku	30273025		Lomayan
15. Salinah N. Lenamada	4539385		Lomayan
16. Faith Parkolwa	29979557	0701301794	Salabani
17. Selly Parkolwa	29979216	0726366168	Salabani
18. Robbinson Oleparkolwa	27138739	0725572107	Salabani
19. Nolteriyo Sikamoi	7076375		Salabani
20. Jeniffery Lekijokwe			Salabani
21. Jonathan Lekombe	26112793	0706075703	Salabani
22. Boniface Parkolwa	23283033	0727855761	Salabani
23. Nongera Letakaan	7698292		Salabani
24. Jackson Lemeseri	29974379	076958005	Salabani
25. Paul Lengusuranga	29929782	0727102273	Kabikoki
26. Noltasimi Lechuta	6437274		Salabani
27. Nolmaine Kasoko Parkolwa	7058531	0795579127	Salabani
28. Angeline Lekombe	29979579	0727458354	Salabani
29. Symon Olembi Rika Letakan	24890886	0715239768	Salabani
30. Jenniffer Naisimoi Leterewa	24695538	0703301125	Kabikoki

31. Salome Almas Leterewa	5724761	0789032356	Kabikoki
32. Faith Vivian Parkolwa	29979581	0795734598	Salabani
33. Risper Kuterer	29979581		Salabani
34. Janet Parkolwa	22138283	0707128391	Salabani
35. Benfus Oleparsumaitia	25287577	0719746983	Salabani
36. Peter Nyimogo	2243976	0738067911	Salabani
37. Rejina Parsumatia	23284449	0798091443	Salabani
38. Joshua Lemaab	29979393	0718338531	Salabani
39. Nickson Gusumatia	28526567	0705217749	Salabani
40. Eresta Merige	9493528	0720623047	Salabani
41. Benson Letakaan	2133900940	0710170753	Salabani
42. Francis Martin	11848194	0726432603	Salabani
43. Duncan Letakaan	34795949	0761639584	Salabani
44. Jones Letakaan	23251312	0718779812	Salabani
45. Jackson Lekombe	23288581	0725174774	Salabani
46. Millicent Lenongonop	29974966	0794171419	Salabani
47. Nongota Lemalo Sikamoi	7088509	071725177	Salabani
48. Florence Lekosek	11845496	0757378240	Lomayan
49. Evelyn Nangamunge	9493486		Salabani
50. Moses Lesaris	6437583	0716671461	Salabani
51. Peter Lolocho	27140050	0728796355	Salabani
52. Elizabeth Maramba	26484986	0702015852	Lomayan
53. Evalyne Parsalach		0792498815	Lomayan
54. Joy Lesaris	35448790		Salabani
55. David Parsala	22523713	0715050056	Eldepe
56. Stacy Tiren	11845248	0702449024	Salabani
57. Joshua Lenangai	25520387	0712176473	Ilmuntes
58. Onesmus Lepoya	4537712	0716222889	Ilmuntes
59. Joseph Leleserlei	13071227	0726146912	Eldepe
60. Beatrice Chebon	32021352	0706293860	Loruk
61. Luka Kandie	12683869	0720501925	Loruk
62. Douglas Kemei	28577723	0712010025	Loruk
63. Imar Kipsang	35122924	0714578100	Loruk
64. Hildah Ngetich	330107290	0712766057	Loruk
65. Mary Lekideny	1185400	0714987007	Salabani
66. Dickson Leniweti	13066721		Ilmuntes
67. Abigael Jepkoech	29969886	0708341056	Salabani
68. Moses Parkolewa	6436941		Eldepe
69. Carolyne Kakimon	23733226		Eldepe
70. Jenty Parteneo	21590661	0712313706	Eldepe
71. Moses Megiri	20234627		Eldepe
72. Gladys Parsalaach		0731513197	Eldepe
73. Elizabeth Parsalaach			Salabani
74. Napunyu Letiren	11845248		Salabani
75. Moses Maramba		0711789384	Lomayan



## 4.0 CONSTRUCTION SUPPORT OF SCHOOLS AND SHELTERS FOR VULNERABLE FAMILIES & HOUSEHOLDS

### 4.1 Construction of shelters for Vulnerable families

The project supported the construction of houses to facilitate community members access decent shelter after their houses had been flooded. To facilitate the construction of the houses for families whose homes had been flooded the project provided the following items per affected vulnerable households;

- a) 20no. iron sheets (3m) –Dumu zas
- b) Roofing nails -2kg
- c) Transport for materials

Households and community members provided the following materials

- a) Poles for walls and roofing
- b) Unskilled and skilled labour
- c) Provide mud & wattle for the walls or provision of old roofs for walling materials

The project has supported the construction of 16no. households in the respective target villages of Baringo County. The houses have transformed community members and enabled them to have decent shelter for their children. Most of the supported families are elderly, widows and the vulnerable poor in those target villages. The following are the vulnerable families that received assistance for house & shelter construction materials to facilitate construction of houses. Currently 3no. houses are complete with 16no. under construction to be completed in by 2<sup>nd</sup> Week of September,2021.

### 4.2 List of Vulnerable Households that received materials for house Reconstruction-Houses had submerged in Lake due to flooding

Name of household	ID/No.	Phone No.	Village	No. of Iron sheets provided
1. Paulina Yator	11848222	0728821286	Kapkirwok	20
2. Samuel Cherutich	4536154	0722438099	Soiyo	20
3. Asha Suleiman	9493575	0728213838	Town	20
4. Chemuna Cherutich	4553816		Ngenyin	20
5. Kobilu Kichilat	4550809	0720139125	Ngenyin	20
6. Philis Chepsargon	26219783	0712809417	Kipkimbirwo	20
7. Grace Chelimo	45532441	0706293681		20
8. Jeremiah Cheptirim	4551667	0728344646	Kipkimbirwo	20
9. Joshua Chepkole	03369	0701050212		20
10. Sylvia Chirchir	29749259	0719714728	Kipkimbirwo	20
11. Rodha Kobilu	10941639	0741056919		20
12. Chebor Bartuos	20101109	0720087758	Kipkimbirwo	20
13. David Kimuge	23678367	0713523247	Kipkimbirwo	20
14. Kiptosok Kangongo		0719868984		20
15. Magdalina Nawesit	11842629		Kapundi	20
16. Franklin Kangogo	22137163	0712916006		30
<b>Totals</b>				<b>330</b>

## 4.2 Support construction of classrooms & dormitories

The project supported 5no. schools to construct new classrooms since the old classrooms have been submerged into the lake. The new site where the schools were relocated required class rooms and dormitories for schools to resume. Therefore, the project embarked to support 5no. schools as per the following list

- a) Lake Baringo Mixed Secondary School
- b) Salabani Mixed Secondary school
- c) Loruk Day mixed Secondary school
- d) Ngambo Girls School
- e) Salabani primary school

School	Population			
	Boys	Girls	Teachers	Totals
1. Lake Baringo Mixed School	110	106	14	230
2. Loruk Day mixed Sec. school	20	32	5	57
3. Salban Mixed Day Secondary school	39	54	9	102
4. Ngambo Girls school		120	9	129
5. Salabani Pri. School	214	227	21	462
	383	539	58	980

Each of the school is to receive 70no. iron sheets 30gauge dumu zas and 10kg of roofing nails. The schools are to provide the following materials

1. Roofing poles
2. Super structure materials (iron sheets or bricks)
3. Foundation materials (sand, ballast hardcore and cement)
4. Payment for skilled and unskilled labour

## 5.0 CONSTRUCTION SUPPORT OF SANITATION IMPROVEMENTS FOR VULNERABLE HOUSEHOLDS

Construction of latrines is on-going in the various villages. The community are mobilizing key materials i.e., sand, ballast and providing unskilled labour. The project is targeting initially to have 30no. households to have latrines especially those who relocated from the flooding fields. The project has been supporting household sanitation component by providing cement, reinforcement bars and skilled labor payments. The slabs and the latrines are currently under construction and will be completed in the next two months.



## **ANNEX 1: COMMUNITY ENGAGEMENTS MEETINGS FOR PROJECT PLANNING &IMPLEMENTATION**



**1. Project staff Meeting with School administration at Salabani Mixed Secondary school to discuss project implementation**



**2. Project staff Meeting with teachers & school administration at Lake Baringo mixed secondary school to discuss project implementation**





**3. Students of Lake Baringo mixed using water from Lake Baringo for drinking & for cleaning their utensils**



**4. Community meeting with project staff to discussing food distribution & shelter construction for displaced households**





**5. Project meeting with community members at Salabani village to plan for project implementation**



**6. Girls learning from the canvas shade due to inadequate classrooms at Lake Baringo mixed Secondary school**



## ANNEX 2: FOOD DISTRIBUTION TO VULNERABLE HOUSEHOLDS & FAMILIES WHOSE HOMES WERE DESTROYED BY FLOODS



1. Getting the food stuffs from supplier in Marigat



2. Delivering foodstuffs to the target villages



3. Providing foodstuffs to vulnerable households in Salbani villagers



4. Distribution of food stuffs to vulnerable households in salibani village



5. Distribution of food stuffs to vulnerable households and teachers at Loruk village/School



6. Distribution of food stuff to vulnerable villagers/school teachers at Salabani mixed secondary school





**7. Vulnerable displaced households receiving food stuff from the project in Salabani village close to lake Baringo**



**8. Bishop Apeta coordinating food distribution to displaced households in some parts of Loruk & Salabani villages in Baringo County**





**9. Vulnerable displaced households displaying food stuff received from the project**



**10. Vulnerable displaced households packing their foodstuffs received from the project**





**11. Vulnerable displaced households receiving foodstuff from Bishop Apeta who is coordinating food distribution**



**12. Vulnerable displaced households signing after receiving the food stuff from the project**



**ANNEX 3: DISTRIBUTION OF HOUSEHOLDS CONSTRUCTION MATERIALS AND CONSTRUCTION OF HOUSES FOR DISPLACED HOUSEHOLDS IN THE TARGET VILLAGES**



**1. Arranging iron sheets for distribution to Vulnerable displaced households in target villages**



**2. Community participating in arranging the iron sheets for distribution to households**



**3. Vulnerable households standing next to their allocated iron sheets for house construction**



**4. Community members ferrying the iron sheets to vulnerable households**



**5. Vulnerable households receiving iron sheets for house construction from the project**



**6. More iron sheets being taken to be distributed in other villages for vulnerable displaced households**





**7. Community meeting to plan distribution of construction materials and construction of houses for vulnerable displaced households**



**8. Vulnerable displaced households with iron sheets and roofing nails provided by the project to facilitate construction of houses in Kipkimbirwo village-Each households received 20 iron sheets & 5kg roofing nails**





**9. Completed house for vulnerable displaced household Ngenyin village**



**10. Completed house for vulnerable household in Kipkimbirwo village**





**11. House under construction in Kipkimbirwo village**



**12. House under construction in Kipkimbirwo village**

**ANNEX 4: CONSTRUCTION OF CLASSROOMS AND DORMITORIES FOR SCHOOLS DISPLACED BY THE FLOODS**



**1. Completed classrooms at Salabani mixed Secondary school with support of the project**



**2. Completed Girls dormitory at Lake Baringo Mixed Secondary school with support of the project**





**3. Boy's dormitory under construction at Lake Baringo Mixed Secondary school with support of the project**



**4. Completed boys' dormitory for Lake Baringo Mixed Secondary school with support of the project**