



The USAID/Kenya and  
East Africa *Afya Jijini*  
Program



APRIL, 2020

# KUJENGA MAISHA EAST AFRICA-KUMEA PROJECT SUMMARY REPORT FOR WASH-USAID/ AFYA JIJINI PROJECT IMPLEMENTED BY KUMEA



REPORT PREPARED BY: PETER M. OKAKA-  
PROGRAM COORDINATOR-KUMEA

## TABLE OF CONTENT

<b>Item Description</b>	<b>Pg.</b>
<b>1.0 Project Overview.....</b>	<b>2-3</b>
<b>2.0 Project summary for intermediate Objective1: Facilitate Access to safe water for use by communities.....</b>	<b>3-5</b>
<b>3.0 Project summary for intermediate Objective2: Promote Access to improved sustainable sanitation.....</b>	<b>5-7</b>
<b>4.0 Project summary for intermediate Objective3: Promote Improved environmental hygiene and sanitation for households &amp; community.....</b>	<b>8</b>
<b>5.0 Project summary for intermediate Objective 4: Promote &amp; integrate community participation in hygiene and sanitation promotion.....</b>	<b>9-12</b>
<b>6.0 Project summary for intermediate Objective 5: Involvement of other key stakeholders in water, hygiene and sanitation promotion.....</b>	<b>13-15</b>

## 1.0 Project overview

### a) Project Objectives

Improve community health and quality of life through hygiene promotion, Access to safe water and improved sanitation to informal settlement residents of Embakasi, Makadara and Starehe Sub Counties in Nairobi County.

#### Intermediate objectives

1. Facilitate access to safe water for use by communities
2. Promote Access to improved and sustainable sanitation at community level
3. Promote improved environmental hygiene and sanitation at household and community
4. Promote and integrate community participation in hygiene and sanitation promotion
5. Involvement of other key stakeholders in water, hygiene and sanitation promotion

### b) Project areas

Community /informal settlements	Sub county
1. Mlango Kubwa, Kosovo, Area 3 and 4, Number 10 in Mathare area	Starehe Sub county
2. Viwandani slum and Lunga Lunga	Makadara Sub-county
3. Mukuru kwa Njenga and Mukuru Reuben	Embakasi Sub county

### c) Project Strategies

- a) Utilize community led total sanitation approach to promote improved sanitation
- b) Utilize participatory methods and IEC concepts in promotion of hygiene and sanitation
- c) Targeting children
- d) Community involvement in water, hygiene and sanitation promotion
- e) Collaboration with various stakeholders i.e. Public health department, County health teams, provincial administration
- f) Gender fairness

## d) Project Activities & Outputs

Intermediate objectives	Key activities & Out puts
a) Facilitate access to safe water for use by communities	<ol style="list-style-type: none"> <li>1. Provision of water treatment products to 1500no.vulnerable households to access safe water at points of use.</li> <li>2. Provision of water treatment products to 225No.ECD centers to access safe water at points of use.</li> </ol>
b) Promote Access to improved and sustainable sanitation at community level	<ol style="list-style-type: none"> <li>1. Initiate CLTS process &amp; training in the 6no. village in each of the three target sub counties to enhance sustainable sanitation (18no. villages in total)</li> <li>2. Provision of hand washing facilities for 150no. ECD centers</li> </ol>
c) Promote improved environmental hygiene and sanitation at household and community	<ol style="list-style-type: none"> <li>1. Initiate clean ups in each of the three target sub counties to improve environmental hygiene and sanitation (15No. clean ups to be carried in the project area-5no. per sub county)</li> <li>2. Hygiene and sanitation promotion by CHV's in each of the target areas in the three sub counties</li> </ol>
d) Promote and integrate community participation in hygiene and sanitation promotion	<ol style="list-style-type: none"> <li>1. Training of CHV and community resource persons-</li> <li>2. Design and development of IEC Materials</li> <li>3. Branding of ECD centers</li> <li>4. Initiate Reward scheme for ECD centers and individual children actively involved &amp; participating in hygiene promotion</li> </ol>
e) Involvement of other key stakeholders in water, hygiene and sanitation promotion	<ol style="list-style-type: none"> <li>1. Project orientation workshop-3no. (1No. per sub county)</li> <li>2. Monthly review meetings and forums 51No.</li> <li>3. Provision of training materials</li> </ol>

## 2.0 Project summary for Intermediate Objectives 1: Facilitate access to safe water for use by communities

### Key outputs

1. Provision of water treatment products to 1500no.vulnerable households to access safe water at points of use.
2. Provision of water treatment products to 375No.ECD centers to access safe water at points of use.

#### a) Provision and distribution of aqua tabs to Vulnerable households

The provision of aqua tabs was done mostly in the triggered villages to enhance access to safe water and reduce cases of diarrhoeal diseases. Community health volunteers carried out hygiene and sanitation promotion prior to provision of aqua tabs and also demonstrated to households on appropriate dosage to ensure that households are able to carry out water treatment on their own. Households are encouraged to use alternative safe water treatment options if aqua tabs are not available. The table below provides a summary of aqua tabs distribution to households since project inception

Period	Sub county	Planned no. of households to receive aqua tabs	No. of actual Households receiving aqua tabs	No. of Aqua tabs distributed	Amount of water treated
<b>October – December 2018</b>	Starehe	50	50	2663	53,260
	Makadara	50	50	1568	31,360
	Embakasi	50	50	1300	26,000
	<b>subtotal</b>	<b>150</b>	<b>150</b>	<b>5,531</b>	<b>110,620</b>
<b>January –March 2019</b>	Starehe	50	111	1488	29,760
	Makadara	50	108	792	15,840
	Embakasi	50	80	600	12,000
	<b>subtotal</b>	<b>150</b>	<b>299</b>	<b>2,880</b>	<b>57,600</b>
<b>April –June,2019</b>	Starehe	75	515	5390	107,800
	Makadara	75	232	3377	67,540
	Embakasi	75	151	2833	56,660
	<b>subtotal</b>	<b>225</b>	<b>898</b>	<b>11,600</b>	<b>232,000</b>
<b>July- September,2019</b>	Starehe	100	445	5581	111,620
	Makadara	100	2845	6009	120,180
	Embakasi	100	840	7,208	144,160
	<b>subtotal</b>	<b>300</b>	<b>4,130</b>	<b>18,798</b>	<b>375,960</b>
<b>October 2019 to February 2020</b>	Starehe	225	396	4296	85,920
	Makadara	225	460	3559	71,180
	Embakasi	225	148	2750	55,000
	<b>subtotal</b>	<b>675</b>	<b>1,004</b>	<b>10,605</b>	<b>212,100</b>
<b>Totals</b>		<b>1500</b>	<b>6,481</b>	<b>49,414</b>	<b>988,280</b>

N/B

**Demand for aqua tabs was high for households due to the outbreak of diarrheal disease in the target areas of the project hence creating demand and Community health volunteers intensifying hygiene promotion & distribution of aqua tabs to vulnerable households.**

#### **b) Provision and distribution of aqua tabs to target ECD/ Day care Centres**

The purpose for provision of aqua tabs is facilitate access of safe water to the ECD/Day care children. The distribution of the aqua tabs is done by the Community health volunteers who carry out hygiene and sanitation prior to provision of the aqua tabs. Also, the Community health volunteers carry out demonstration of the water treatment process to ensure appropriate dosages are carried out by respective ECD/Day care Centres. The following is the provision and distribution of the aqua tabs in the project area from the project inception.

Period	Sub county	Planned No. ECD to receive aqua tabs	Actual No. of ECD/Day care centre receiving aqua tabs	No. of Aqua tabs distributed	Amount of water treated
October –December 2018	Starehe	50	20	3500	70,000
	Makadara	50	15	2600	52,000
	Embakasi	50	20	4500	90,000
	<b>Subtotal</b>	<b>150</b>	<b>55</b>	<b>10,600</b>	<b>212,000</b>
January –March 2019	Starehe	50	68	24,690	493,800
	Makadara	50	48	6,913	138,260
	Embakasi	50	58	21,000	420,000
	<b>Subtotal</b>	<b>150</b>	<b>174</b>	<b>52,603</b>	<b>1,052,060</b>
April –June,2019	Starehe	75	155	19,245	384,900
	Makadara	75	61	8,330	166,600
	Embakasi	75	115	17,835	356,700
	<b>Subtotal</b>	<b>225</b>	<b>331</b>	<b>45,410</b>	<b>908,200</b>
July-September,2019	Starehe	100	123	10,020	200,400
	Makadara	100	63	3,842	76,840
	Embakasi	100	84	7,208	144,160
	<b>Subtotal</b>	<b>225</b>	<b>270</b>	<b>21070</b>	<b>421,400</b>
October 2019 to February 2020	Starehe	125	113	7,480	149,600
	Makadara	125	43	3,396	67,920
	Embakasi	125	115	4,214	84,280
	<b>Subtotal</b>	<b>375</b>	<b>271</b>	<b>15,090</b>	<b>301,800</b>
	<b>Totals</b>	<b>1200</b>	<b>1101</b>	<b>145,273</b>	<b>2,905,460</b>

N/B.

Schools closures for long holidays and exams period slowed down distribution of aqua tabs especially to the ECD Centres that are attached to public schools and private schools. Distribution of aqua tabs during the school closures normally focuses on the day care centres that have few populations compared to public schools and private schools hence low distribution of aqua tabs during school closures.

### 3.0 Project Summary for Intermediate Objectives 2: Promote Access to improved and sustainable sanitation at community level

#### Key outputs

1. Initiate CLTS process & training in the 6no. village in each of the three target sub counties to enhance sustainable sanitation (18no. villages in total)
2. Provision of hand washing facilities for 150no. ECD centers

#### a) Urban Community Led Total Sanitation process

To improve sanitation coverage Urban total sanitation process has been carried out in targeted villages in the project area. The activity was carried in liaison with sub county public health officer with WASH Focal persons coordinating the activity. The process has improved sanitation status in some villages by creating demand for improved sanitation. Land lords have liaised with Nairobi

County Government to improve sewerage connections and also involved fresh life to provide sanitation facilities due to inadequate space in some of the villages. The following table provides an update of the villages covered and the progress attained from project inception

Reporting period	No. of planned Urban CLTS	Sub county	village	No. of households	Sanitation improvements noted
October-December,2018	9No.	Starehe	1. Mathare No.10	3,113	50 New latrines
			2. Mathare 3B	1,327	45 New latrines
			3. Mathare 4B	3,300	40 New latrines
		Makadara	4. Paradise	3500	60 New latrines
			5. Kingstone	6000	50New latrines
		Embakasi	6. Wape Wape	1370	40 New Latrines 10 New sewer connections
			7. Rurii	13050	20New Latrines 10New sewer connections
			8. Bins		25 New Latrines 3 New Sewer connections
January –March 2019	1No.	Starehe	1. Gitathuru	1074	35New latrines
			2. Nigeria	1500	30 New latrines
April-June2019	2No.	Embakasi	1. Gatope	1050	25 New Latrines No new sewer Connection
			2. Vietnam	1000	30 New latrines No new sewer Connection
July-September 2019	3No.	Starehe	1. Mathare 3B-Kiboro Area	1327	20 new latrines 4 new sewer connections
			2. Seldom	2076	25 new latrines 5new sewer connections
		Embakasi	3. Kosovo	1069	15 New latrines
October 2019 to February 2020	3No.	Starehe	1. Kampala Ndogo	1233	20 new latrines
			2. Vietnam village	1327	15new latrines
		Embakasi	3. Gate way	1024	16 New latrines constructed
TOTALS	18No		18No. villages		

## b) Provision and distribution of hand washing equipment to target ECD/ Day care Centres

The project procured 300no. hand washing equipment and distributed to target ECD/Day care centre to enhance effective hand washing at the ECD/Day care centres and facilitate positive hygiene behaviour adaptation. The outcome has witnessed improved handwashing practices at the various ECD/Day care centres and replication of the same practices at household level. Through formation of school clubs handwashing champions at ECD /Day care centre have promoting effective handwashing in schools and the villages. Some ECD/Day care centre have bought more handwashing equipment to enhance effective handwashing in their own ECD/Day centres as sign of replication and appreciation of the Hygiene and sanitation practices for changes realized in the respective ECD/Day care centres. The following table provides the distribution of the handwashing equipment per sub counties.

Reporting period	Sub counties	No. of ECD/Day care centres	No. of equipment provided to ECD/Day care centres	No. of participants involved	Comments
Jan-March 2019	Starehe	48	48	52	6no. ECD/Day care centres have managed to replicate hand washing equipment to meet the demand in school due to high population and also appreciate the hygiene & sanitation promotion
	Makadara	46	46	65	5no.ECD/Day care Centres have replicated handwashing equipment due to high population and also appreciate the hygiene & sanitation promotion
	Embakasi	48	48	71	4No.ECD/Day care centre have replicated handwashing equipment due to high population and also appreciate the hygiene & sanitation promotion
	<b>Subtotal</b>	<b>142</b>	<b>142</b>	<b>188</b>	
April –June 2019	Starehe	47	70	73	Due to high population some ECD/Day centres received 2 hand washing equipment. Some equipment provided to health facilities for promotion of effective handwashing
	Makadara	26	26	29	All ECD/Day care have received handwashing equipment
	Embakasi	38	41	55	Due to high population some ECD/Day centres received 2 hand washing equipment. 12 no. handwashing equipment yet to be distributed to ECD/Day care centre
	<b>Subtotal</b>	<b>111</b>	<b>137</b>	<b>157</b>	
<b>Totals</b>		<b>253</b>	<b>279</b>	<b>343</b>	

- ✓ 3No. hand wash equipment retained for handwashing promotion at KUMEA office and Biocentre sanitation facilities at Mukuru Ward
- ✓ 1No. donated to Afya jijini WASH program for handwashing promotion
- ✓ 2no donated to Makadara subcounty health facilities- Makadara and Lunga Lunga Health centres (1No. for each facility) for handwashing promotion at the facility
- ✓ 4no. donated to Starehe subcounty health facilities -2no. for Huruma health center, 1no. Casino Health centre & 1 no. Mathare dispensary -police canteen for handwashing promotion due to cholera epidemics
- ✓ 4no. donated to Embakasi health facility-2no. at Mukuru health centre and Reuben health centres for handwashing promotion due to cholera epidemics
- ✓ 3no hand washing equipment kept by the WASH focal person of Embakasi subcounty for distribution to other ECD Centres pending the vetting of ECD/Day care structures that require approval from the multi-agency team assessing structure for various schools in the informal settlements.
- ✓ 4No. handwashing equipment kept by the WASH focal person pending approval of ECD Centres vetting of ECD/Day care structures that require approval from the multi-agency team assessing structure for various schools in the informal settlements



## 4.0 Project summary for Intermediate Objectives 3: Promote improved environmental hygiene and sanitation at household and community

1. Initiate clean ups in each of the three target sub counties to improve environmental hygiene and sanitation (15No. clean ups to be carried in the project area-5no. per sub county)
2. Hygiene and sanitation promotion by CHV's in each of the target areas in the three sub counties

### a) Promote Environmental cleanliness through clean up exercises

The project facilitated clean up exercise in the triggered villages to improve environmental cleanliness and achieve the desired improved cleanliness in the project area. The project procured clean up equipment and tools for the 3 sub counties to enhance environmental cleanliness. The following are the villages that were involved in clean up exercise from project inception.

Reporting period	No. of planned clean up exercise	Sub county	village	No. of participants involved	Comments
October-December,2018	6No.	Embakasi	1. Bins	39(31 women&8Men)	Good participation from community members.
			2. Wape Wape	25(19women &6men)	Good participation from community members.
		Starehe	3. Mathare 3A	17(4Men & 13Women)	Good participation from community members.
		Makadara	4. Riddon	20(12men & 8women)	Good participation from community members.
			5. Milimani	15 women	Good participation from community members.
April –June ,2019	3No.	Embakasi	1. Rurii	28(10men & 18 women)	Sub county PHO involved Good participation from community members.
		Starehe	2. Mathare 3B	32(9men & 23women)	Good participation from community members.
		Makadara	3. Paradise village	22(1man & 21 women)	Good participation from community members.
July – September,2019	3No.	Embakasi	1. Gatope	19(8men & 11 women)	Good participation from community members.
		Starehe	2. Thayu	37(15men & 22women)	Activities coordinated by 2no.youth groups
		Makadara	3. Jamaica	28(1man & 27women)	Good participation from community members
October 2019 to February 2020	3No	Embakasi	1. Gateway village	19(12 women & 7men)	Good participation from community members
		Starehe	2. Gitathuru village	36(11 women&15men)	Good participation from community members
		Makadara	3. Kingstone village	20(17women & 3men)	Good participation from community members
<b>TOTALS</b>	<b>15No</b>		<b>14No.</b>	<b>357 Participants</b>	

## **5.0 Project summary for Intermediate Objectives 4: Promote and integrate community participation in hygiene and sanitation promotion**

### **Key out puts**

- 1. Training of CHV and community resource persons-90no. participants**
- 2. Design and development of IEC Materials**
- 3. Branding of ECD centers-Branding of 30no. ECD/Day care centers**
- 4. Initiate Reward scheme for ECD centers and individual children actively involved & participating in hygiene promotion**

### **a) Selection and training of community health volunteers**

Community strategist in each sub county was tasked with identification and selection of Community health volunteers to work with projects towards promoting hygiene and sanitation and deliver the project mandates in the target areas. Each sub county identified 15no. community health volunteers to participate in the implementation of project activities. Training and orientation of community health volunteers was essential to enhance their capacity in hygiene and sanitation promotion. The training content was based on the approved community health volunteers training manual. The following are the key objective for their training

- a) To share experience in scaling up and improvement of hygiene and sanitation situation in target informal settlements
- b) To strengthen capacity of community health Volunteers in facilitating hygiene and sanitation promotion for Early Childhood /Day care centres and for vulnerable households in target informal settlements
- c) Increase awareness for effective implementation of hygiene and sanitation promotion for Afya jijini WASH Project
- d) Enhance capacity of community partners in facilitating hygiene promotion & community participation with linkages to safe water supply at point of use and environmental sanitation
- e) Facilitate development of community action plans for implementation of hygiene and sanitation promotion activities with involvement of Community Health Volunteers

Below are the dates and the number of participants trained in the respective sub counties

sub county	Dates	Venue	No. of participants	Comments
1. Embakasi	10 <sup>th</sup> October 2018 - 12 <sup>th</sup> October,2018	Reuben Health Centre	29	Work plans developed for Community Health Volunteers and engagement contract signed& relevant reporting formats shared
2. Starehe	29 <sup>th</sup> October 2018-30 <sup>th</sup> October,2018	Undugu Youth Centre	33	Work plans developed for Community Health Volunteers and engagement contract signed& relevant reporting formats shared
3. Makadara	1 <sup>st</sup> November,2018 to 2 <sup>nd</sup> November,2018	Lunga Lunga Health Centre	30	Work plans developed for Community Health Volunteers and engagement contract signed& relevant reporting formats shared
Totals			92	

Key sessions covered during the training are as follows

Sessions	Topics
1. Water safety	<ol style="list-style-type: none"> <li>1. Importance of water for health</li> <li>2. Water treatment at Households</li> <li>3. Water treatment methods</li> <li>4. Safe water storage</li> <li>5. Health problems caused by water contamination</li> </ol>
2. Sanitation	<ol style="list-style-type: none"> <li>1. Component of sanitation and sanitation ladders</li> <li>2. Environmental sanitation</li> <li>3. Faecal Oral contamination routes &amp; barriers</li> <li>4. Health problem caused by poor sanitation</li> </ol>
3. Hygiene	<ol style="list-style-type: none"> <li>1. Types of hygiene</li> <li>2. Personal hygiene</li> <li>3. Food hygiene</li> <li>4. Effective hand washing</li> </ol>

Reports for each of the workshop proceedings prepared and submitted to all the stakeholders.

### **b) Branding of ECD/Day care centres with hygiene messages & murals**

As part of hygiene and sanitation promotion the project planned to enhance better understanding of hygiene improvements through branding of ECD/Day care centres with hygiene and sanitation messages. As per the work plans 10no. ECD Centres were identified per sub county. Therefore, 30no. ECD Centres were branded with hygiene message-based on effective hand washing steps. The following are the schools that were branded with hygiene messages. Branding was done during Jan.2019 to march 2019 period. The messages for branding was approved by USAID Afya Jijini Communication staff prior to branding. The following is the list of 30no. ECD/Day centres (10per subcounty) that were branded by the project as per the project plans.

SUBCOUNTY	ECD/DAY CARE CENTER
1. STAREHE	1. KIBORO PRIMARY SCHOOL 2. MATHARI PRIMARY SCHOOL 3. VALLEY VIEW ECD CENTER 4. LEA TOTO ECD 5. ST. JAMES 6. MISSION OF HOPE -3B ALONG JUJA ROAD 7. SHOFCO 8. DESTINY –NEAR DARAJA 9. COMPHRENSIVE HOPE –NEAR UPENDO 10. MCO-4B
2. MAKADARA	1. MUKURU OUTREACH-PARADISE 2. BAPTIST PRIMARY SCHOOL-JAMAICA 3. PEFA-MILIMANI 4. EBENEZA NURSERY SCHOOL-RIDON 5. DYNAMIC- RIDON 6. LITTLE BELLS-KINGSTONE 7. SDA -KINGSTONE 8. STAR OF HOPE -MILIMANI 9. HOPE GATEWAY-SINAI 10. CALVARY COVENANT-PARADISE
3. EMBAKASI	1. ST. TERESA ACADEMY 2. GATOTO PRIMARY SCHOOL 3. REUBEN CENTER PRIMARY SCHOOL 4. BRAINS OPENER 5. NJENGA PRIMARY SCHOOL 6. OUR LADY OF NAZARANE 7. REDEEMED OAKLAND ACADEMY 8. ST. BAKITA 9. TWINSTER ACADEMY 10. ST. STEPHEN INTERGRATED
<b>TOTALS</b>	<b>30NO. ECD /DAY CARE CENTERS</b>



**Branding done on the walls of the ECD/Day care centre/next to latrines & on water tanks**

### c)Development and production of IEC Materials for distribution to ECD/Day care centres and community members

The project in liaison with WASH Focal persons and development artist developed IEC Materials for use at the ECD/Day care centres and also by the Community health volunteers', Project staff, Project partners and other stakeholders to promote key messages for hygiene and sanitation promotion. The messages focused on effective handwashing at critical times and use of latrines. The following are the type of materials developed.

Type of materials	No. produced	Comments
<b>1. Posters</b>	500	Produced posters messages are in English and Kiswahili
<b>2. Brochures</b>	600	Brochures messages are printed on both sides –English and Kiswahili
<b>3. T-shirts</b>	500	Visuals of hand washing with soap and latrines-Messages in English

The materials were presented to Community health volunteers to use during households' visits and also provide to the ECD/Day care centres. However, some of the materials were distributed during the provision of the hand washing equipment to ECD/Day care centres for each sub county.

### d)School Health reward scheme

The project liaised with sub county school health promotion officers to initiate reward scheme for best performing pupils in hygiene and sanitation promotion and best schools practicing health promotion. The schools had been identified in per sub county and list prepared for best performing pupils, Teachers and ECD Centres. Certificates have been given to ECD Centres in Embakasi and Starehe sub counties. The following table provides a summary of the ECD Centres, Pupils and Teachers nominated per subcounty for the reward scheme. Comprehensive report will be done when the certificates have been provided to all the nominated ECD Centres and respective pupils & teachers. Provision of certificates was called off due the closure of school indefinitely based on corona virus outbreak.

Subcounty	No. of pupils nominated	No. of teachers nominated	No. of ECD Centres nominated	Totals
Embakasi	97	27	17	141
Makadara	57	11	7	75
Starehe	82	18	26	126
<b>Totals</b>	<b>236</b>	<b>56</b>	<b>50</b>	<b>342</b>

## 6.0 Project summary for Intermediate Objectives 5: Involvement of other key stakeholders in water, hygiene and sanitation promotion

1. Project orientation workshop-3no. (1No. per sub county)
2. Monthly review meetings and forums 51No.
3. Provision of training materials

### a) Project Entry Process

Project entry of WASH project to the sub counties was done through meetings with sub county health management teams and project orientation forums. The objective of the meetings with sub county health management teams was to provide a brief on the project objectives, interventions and level of involvement by the various sub county departments to enhance implementation. The objectives of project orientation forum were to create awareness on the project's objectives and interventions to the leadership at the sub county level to enhance project support during implementation. Project entry meetings were facilitated by Afya jijini WASH staff who liaised with sub county Medical Officer of Health and the County WASH focal person. Below find the meetings done at the sub county and the participation of the various stakeholders during project inception

Activity	No. of planned	Actual no. done	Participants attendance				Comments
			Makadara	Embakasi	Starehe	totals	
1. Sub county Health Management meetings	3	3	6	8	7	21	Project strategy and objectives agreed with Sub county MOH giving approval and providing guidance on project coordination & implementation support
2. Project Orientation forums	3	3	14	23	50	87	Project objectives shared and project implementation plans shared with leaders and partners. Action plans for project intervention developed
Totals	6	6	20	31	57	108	

### b) Monthly review meetings for Community Health Volunteers

The purpose of these meetings is to review activities done by each of the Community health volunteers contracted by the project. The meetings have been going on since October ,2019. The forums have essential in planning of project activities and reviewing implementation progress. So far, the participation in these meetings has been satisfactory. Participants share experiences in implementation of activities and also present reports of what they have been able to undertake. Also, during these meetings, the CHV restock their aqua tabs and other IEC materials in need. The following are the no. of meetings carried out from the project inception

Reporting Period	No. of planned meetings	Sub counties	No. of Actual meetings done	Comments
October-December,2018	9	Starehe	2	Delayed due to CHV training
		Makadara	2	Delayed due to CHV training
		Embakasi	3	Minutes prepared for all meetings
		<b>Subtotal</b>	<b>7</b>	
Jan-March,2019	9	Starehe	3	Minutes prepared for all meetings
		Makadara	3	Minutes prepared for all meetings
		Embakasi	3	Minutes prepared for all meetings
		<b>Subtotal</b>	<b>9</b>	
April-June,2019	9	Starehe	3	Minutes prepared for all meetings
		Makadara	3	Minutes prepared for all meetings
		Embakasi	3	Minutes prepared for all meetings
		<b>Subtotal</b>	<b>9</b>	
July –September 2019	9	Starehe	3	Minutes prepared for all meetings
		Makadara	3	Minutes prepared for all meetings
		Embakasi	3	Minutes prepared for all meetings
		<b>Subtotal</b>	<b>9</b>	
October 2019 to February 2020	15	Starehe	4	Minutes prepared for all meetings and October 2019 not done due to funding delay
		Makadara	4	Minutes prepared for all meetings and October 2019 not done due to funding delay
		Embakasi	4	Minutes prepared for all meetings and October 2019 not done due to funding delay
			<b>12</b>	
	<b>51</b>		<b>46</b>	

✓ All meetings could not be achieved due to delay initially for training of CHV before engagement for Starehe & Makadara sub counties and for October 2019 funding delay.

### c) Sub county WASH meetings

The Sub county WASH meetings were introduced in the project to improve project coordination and implementation at the sub county level. The meeting focus on how to improve implementation and the participation of various stakeholders to enhance project implementation. The following are the meetings carried during the project implementation process

Reporting Period	No. of Planned meetings	Sub counties	No. of meetings	Comments
September ,2018	3	Starehe	1	Initial meetings for project planning & implementation
		Makadara	2	Initial meetings for project planning & implementation
		Embakasi	1	Initial meetings for project planning & implementation
		<b>Subtotal</b>	<b>4</b>	
October-December,2018	3	Starehe	2	Implementation review meetings
		<b>Subtotal</b>	<b>2</b>	
Jan-March 2019	6	Starehe	2	Implementation review meetings
		Makadara	1	
		Embakasi	1	
		<b>Subtotal</b>	<b>4</b>	
July –Sept.2019	6	Starehe	1	Implementation review meetings
		Embakasi	2	Implementation review meetings
		<b>Subtotal</b>	<b>3</b>	
October 2019 to February 2020	3	Starehe	2	Implementation review meetings
		Embakasi	2	Implementation review meetings
		<b>Subtotal</b>	<b>4</b>	
<b>Totals</b>	<b>24</b>		<b>17No.</b>	

- ✓ All the planned meetings could not take due to Ministry of health staff engagement in other key activities i.e. polio campaigns and other unforeseen activities