



Progress Report for Nyando Floods Emergency Project

"Supporting families afflicted by floods & famine"

September, 2020

**Report Prepared by: Peter M. Okaka,
Programs Coordinator, Kujenga Maisha
East Africa-KUMEA**

TABLE OF CONTENT

ITEM	PG
1.0 Executive Summary.....	2
2.0 Community Meetings & Engagements.....	3
3.0 Provision of foodstuff packages support to vulnerable households.....	4-5
4.0 Construction support for houses & shelter to vulnerable households.....	6
5.0 Construction support for Vulnerable Households Sanitation improvements.....	7

Annex 1: Photos for community meetings & engagements

Annex 2: Photos for food stuff support distribution to vulnerable households

Annex 3: Photos for construction of houses & shelter support to vulnerable households

1.0 EXECUTIVE SUMMARY

The project embarked on providing assistance to victims of floods in Nyando sub county of Kisumu County. Implementation of the project was delayed due to COVID-19 restriction and therefore started in May,2020 by distribution of food stuff after lifting restrictions key activities started in July up to August,2020. The project had identified various needs based on the floods disaster. The following are the key concerns.

- a) Inadequate shelter due to collapse of houses/housing structure due to flooding of homesteads
- b) Inadequate sanitation facilities due to collapse of latrines and inaccessible homesteads
- c) Inadequate food supplies due to flooding of farms and destruction of crops by floods & hippos residing in flooded areas
- d) Limitation of livelihoods due flooding of market areas/ business premises

Therefore, the project planned to relieve the community of the problems through engagements to assess their needs and plan for specific interventions. To facilitate appropriate actions to restore human dignity KUMEA engaged the community through consultative meetings and agreed on the following key resolutions

- a) Facilitate construction of 20no. houses for the community members who are vulnerable and poor suffering from flood afflictions. The houses to use appropriate materials for construction with community participation to reduce costs. KUMEA to provide hardware materials as per the planned housing designs.
- b) Facilitate construction of 30no. households' latrines through provision of latrine slabs. Community to provide sand, ballast and unskilled labor. KUMEA to provide skilled labor and hardware materials
- c) Provision of food packages to 55no. Vulnerable families to alleviate hunger for households afflicted with floods in the various target villages.

The project therefore facilitated implementation process and liaised with respective church leaders to address the situation. Funding of the project was done by Apostle Horold Eckhardt at a cost of US\$ 8,000(Kshs. 808,000). Project team and the beneficiaries appreciate the funding for it has impacted positively on the lives of the vulnerable community members who have now access to decent shelter, secured food provision in times of hunger and access to improved sanitation.

We thank God for the support provided by Apostle Harold Eckhardt for this noble funding for the project that alleviates human suffering by provision of food stuff, shelter and improved sanitation in time of need.

2.0 COMMUNITY MEETINGS & ENGAGEMENTS FOR PROJECT RELIEF SUPPORT

To facilitate implementation of the relief support activities the project team organized meetings in the target villages to assess and plan relevant realistic actions. The villages targeted through consultation with local church leadership are as follows;

- a) Omboko village
- b) Ongeche village
- c) Kanyagwal village

The purpose of targeting these villages was due their vulnerability. Several houses had been destroyed with floods and community access to food supplies proved to be difficult and inadequate due to destruction of their farm land and livelihoods.

Due to inadequate shelter the villagers had been affected by wild animals especially hippos which reside in flood prone areas and were constantly causing havoc to community members especially at night. Destruction of homes also affected access to sanitation since their latrines have collapsed and exposed the communities to diarrheal diseases.

Therefore, the purpose of the community was to agree on the following key aspects;

- a) Mobilization of local resources to support implementation of project activities
i.e. contribution towards construction of houses by provision of walling materials and engagement of unskilled labor
- b) Mobile for provision of sand, ballast and unskilled labour during the production of sanitation slabs for sanitation improvements for vulnerable households
- c) Identify vulnerable households for food stuff packages and relief support in the respective villages
- d) Identify artisan to engaged for latrine slab production
- e) Identify vulnerable households for the support of the housing project
- f) Develop implementation schedules of the various project components i.e. Relief food provision, Construction of houses and Sanitation development at households' level.

3.0 PROVISION & SUPPORT OF FOOD PACKAGES TO VULNERABLE FAMILIES

The project provided food stuff to 85no. families from different villages (1st distribution involved 35no. families and 2nd distribution involved 50no. families). The provision of food stuff was meant to alleviate them from hunger since most of the community members could rely on food from their farms. Most their farms had been submerged in the floods and could not be accessed. Therefore, the foodstuff provided consisted of the following food packages per household family.

FOODSTUFF ITEM	QUANTITIES
1. Maize meal	6kg(3Packets)
2. Rice	2kg
3. Sugar	2kg
4. Wheat flour	2kg
5. Beans	2kg
6. Green grams	1kg
7. Cooking fat	2litres
8. Salt	200grams
9. Cabbages	4kg
10. Bar soap	2No.

The following are the individual vulnerable households who received the food packages from the project;

3.1. List of 1st group of food packages beneficiaries on 19th May,2020

NAME OF BENEFICIERY/HOUSEHOLD	CONTACT NO.	ID/NO
1. Caren Atieno	0713848478	25611601
2. Jacob Onyango		
3. Maurine A. Otieno	0706348488	3048195
4. Caroline Odera		
5. Florence Achieng	075761002	28741102
6. Paulus Andhoga	0707378588	23503788
7. Enock Otieno Anyango		
8. Tom Ogallo Adhoga	0727885380	23790018
9. Peter Odhiambo	0768511291	13789074
10. Jecton Okoth Okoth	0723929658	2549075
11. Mary Muga	07217741195	2740072
12. Regina Abwogo	0741830711	30839835
13. Dorothy Owiti	0791854390	28989336
14. Angeline Auma Ogutu		
15. Edward Apiyo	0739947661	4708931
16. Phoebe matengo	0723408029	9596598
17. Silfanus Adhanja		31135379
18. Joseph Ochieng	0702748122	2549414
19. Caroline Ouma	076431752	25997951
20. Juliana Ochieng		
21. James Obura Kute	0729158503	11808331
22. Lucas Ogwethe Onona		
23. Patrick Odari	0716092594	2695117
24. Elizabeth Akinyi	0715496190	20380971
25. David Kenge Adie	0704449381	16013709
26. Margaret Adoyo		
27. Thomas Alaro Kute	0713247649	25650441
28. Jorim Okongo	0721961881	8256319
29. Samuel Juma	0713077182	20751960

30. William Ndonga	0740861741	2695382
31. Dorine Akumu		
32. Hesbon Anyango	0725290351	0866318
33. Lazarus Oketch	072994396	7860533
34. Ernest Abonogo Nyamori	0718063834	7860533
35. Alice Amuoth		

3.2 List of 2nd Group of food packages beneficiaries carried out on 17th August,2020

1. Paulus A. Ogwoko	21. Benta Awino	41. Zephania Odiyo
2. Peter Oguda	22. Elizabeth Jarona	42. Peter Owino
3. Phoebe Matengo	23. Rose Achieng	43. Tufoza Atieno
4. Carolyne Ouma	24. Mary Okoth	44. George Opiyo
5. Carolyne Odero	25. Mary Ogombe	45. Caleb Owino
6. Mary Muga	26. Ernest Abongo	46. Mary Atieno
7. Rajjina Abongo	27. Jorim Okongo	47. Herine Moo
8. Florence Achieng	28. Martha Ogada	48. Frank Odoyo
9. Maurine Otieno	29. James Obura	49. Mariko Bowa
10. Tom Ogalo	30. Patrick Ngone	50. Abednego Nam
11. Nelson Mila Odhoro	31. Grace Adoyo Owangi	
12. Juliana Ochieng	32. Millicent Mbuya	
13. Evarest Akuru	33. Mary Adhiambo	
14. Dominic Osieno	34. Margaret Nanje	
15. Henry Achieng	35. John Akelo	
16. Barrack Odiwour	36. Magdaline Dete	
17. Eunice Akinyi	37. David Kenye	
18. Selina Reira	38. Joseph Miyawa	
19. John Odhiambo	39. Rosalina Antango	
20. Aphline Ondiko	40. Malaki Meda	

4.0 CONSTRUCTION SUPPORT OF HOUSES AND SHELTERS FOR VULNERABLE FAMILIES

The project supported the construction of houses to facilitate community members access decent shelter after their houses had been flooded. To facilitate the construction of the houses for families whose homes had been flooded the project provided the following items per affected vulnerable households;

- a) 21no. iron sheets (3m) –Dumu zas
- b) Roofing paint-4 Litres
- c) Roofing nails -2kg
- d) Transport for materials

Households and community members provided the following materials

- a) Poles for walls and roofing
- b) Unskilled and skilled labour
- c) Provide mud & wattle for the walls or provision of old roofs for walling materials

The project has supported the construction of 20 households in the respective target villages of Nyando. The houses have transformed community members and enabled them to have decent shelter for their children. Most of the supported families are elderly, widows and the vulnerable poor in those target villages. The following are the vulnerable families that received assistance for house & shelter construction materials to facilitate construction of houses. Currently 4no. houses are complete with 16no. underconstruction.

NAME OF VULNERABLE FAMILIES	CONSTRUCTION MATERIALS PROVIDED		
	IRONSHEETS PER HOUSEHOLD	NAILS PER HOUSEHOLD	PAINT PER HOUSEHOLD
1. Elizabeth Jarona	21No.	3kg	4Litres
2. Barrack Odiwour	21No.	3kg	4Litres
3. Eunice Akinyi	21No.	3kg	4Litres
4. John Odhiambo	21No.	3kg	4Litres
5. Alphine Ondiko	21No.	3kg	4Litres
6. Mary Okoyo	21No.	3kg	4Litres
7. Rose Achieng	21No.	3kg	4Litres
8. Mary Ogombe	21No.	3kg	4Litres
9. Margaret Adoyo	21No.	3kg	4Litres
10. John Odhiambo	21No.	3kg	4Litres
11. Joseph Miyawa	21No.	3kg	4Litres
12. David Kenye Adie	21No.	3kg	4Litres
13. James Obura Kute	21No.	3kg	4Litres
14. Jorim Okongo	21No.	3kg	4Litres
15. Magadalene Dete	21No.	3kg	4Litres
16. Carolyline Odera	21No.	3kg	4Litres
17. Juliana Ochieng	21No.	3kg	4Litres
18. Nelson Milaa Odeng	21No.	3kg	4Litres
19. Dorothy Owiti	21No.	3kg	4Litres
20. Zedekia Ogero	21No.	3kg	4Litres
Totals	420no.	60kg	80litres

5.0 CONSTRUCTION SUPPORT OF SANITATION IMPROVEMENTS FOR VULNERABLE HOUSEHOLDS

Construction of latrines is on-going in the various villages. The community are mobilizing key materials i.e. sand, ballast and providing unskilled labour. The project is targeting to have 30no. households to have latrines especially those who relocated from the flooding fields. The project has been supporting household sanitation component by providing cement, reinforcement bars and skilled labour payments.

The following is the distribution of sanitation improvement materials in the target villages and households to be covered.

Villages	No. of households	Materials distributed
1. Kabonyo village	15	5 bags of cement ,5no. reinforcement bars –Y8 and 1 1/2 kg binding wire
2. Ong’ech village	15	5 bags of cement ,5no. reinforcement bars –Y8 and 1 1/2 kg binding wire
Totals	30 House holds	

The slabs and the latrines are currently under construction and will be completed in the course of the month. (September,2020)

ANNEX 1: COMMUNITY PLANNING MEETINGS FOR PROJECT IMPLEMENTATION



1. Community planning meeting at Omboko village to plan implementation of the relief interventions



2. Part of the community members involved in the planning meeting at Omboko village



3. Some of the houses destroyed with floods in Omboko village



4. Houses destroyed with flood waters in Ongeche village



5. Community planning meeting in Ongeche village to plan for relief interventions



6. Community planning meeting in Kanyagwal village to plan for relief interventions

ANNEX2: PHOTOS OF PROJECT - FOOD DISTRIBUTION IN JULY,2020



1. Preparing food for distribution



2. Distributing food packages to vulnerable families



3. Distribution of foodstuff to families



4. Various villagers picking their foodstuff packages



5. Vulnerable Households & families receiving food packages



6. Community members with food stuff packages

Distribution of food stuff packages in May,2020



1. Vulnerable households receiving food stuff packages



2.Vulnerable families receiving food stuff



3.Food stuff being distributed to vulnerable families in the village



4. Persons with disability receiving food stuff packages



5.Food distribution to vulnerable elderly community members



6.Food distribution to vulnerable community members

ANNEX 3: PHOTOS OF PROJECT ACTIVITIES-CONSTRUCTION OF HOUSES & SHELTERS



1. Distribution of house construction material



2. Villagers receiving house construction materials



3. Completed house for vulnerable family



4. Completed house for vulnerable family



5. Completed family for vulnerable family of single mum



6. Completed house for vulnerable family –used mud &wattle for the walling

